

Approval: Original signed by Teresa Strobush, Schedule Coordinator

ID	Main Headings	Task Name	Finish	Ownership	6	1997				1998				1999				2000				2001				2002				20
						Qtr 3	Qtr 4	Qtr 1	Qtr 2	Qtr 3	Qtr 4	Qtr 1	Qtr 2	Qtr 3	Qtr 4	Qtr 1	Qtr 2	Qtr 3	Qtr 4	Qtr 1	Qtr 2	Qtr 3	Qtr 4	Qtr 1	Qtr 2	Qtr 3	Qtr 4			
1	Op Facilities	SAIL - Old LPS Equip Relocated to Payload Bay Area	4/10/97	Brauer						◆ SAIL - Old LPS Equip Relocated to Payload Bay Area																				
2	Op Facilities	Remove Equip for LCC-2 Dual Flow	11/10/97	Brauer						◆ Remove Equip for LCC-2 Dual Flow																				
3	Op Facilities	LCC-4 Decommissioned	11/27/97	Brauer						◆ LCC-4 Decommissioned																				
4	Op Facilities	LCC-2 Dual Flow Capable	11/30/97	Brauer						◆ LCC-2 Dual Flow Capable																				
5	Op Facilities	HMF - Ready for H/W	1/14/98	Brauer						◆ HMF - Ready for H/W																				
6	Op Facilities	HMF - LPS Decommissioned	5/25/99	Brauer											▽ HMF - LPS Decommissioned															
7	Op Facilities	LCC-3 - Decommissioned	12/21/00	Brauer																	▽ LCC-3 - Decommissioned									
8	Op Facilities	LCC-2 - Decommissioned	4/23/01	Brauer																	▽ LCC-2 - Decommissioned									
9	Op Facilities	CITE - LPS Decommissioned	9/14/01	Brauer																		▽ CITE - LPS Decommissioned								
10	Op Facilities	SAIL - LPS Decommissioned	9/14/01	Brauer																		▽ SAIL - LPS Decommissioned								
11	Op Facilities	CCS - LPS Decommissioned	9/14/01	Brauer																		▽ CCS - LPS Decommissioned								
12	Op Facilities	LCC-1 Decommissioned	9/14/01	Brauer																		▽ LCC-1 Decommissioned								
13	Op Facilities	LCC-1 Deactivation	9/28/01	Brauer																	LCC-1 Deactivation									
14	Op Facilities	SAIL - Available for S/W Development	6/1/98	Brauer/Fougnie										▽ SAIL - Available for S/W Development																
15	Op Facilities	OCR-1 - H/W Inst. & Activated (Rel. C2, E2, G2)	9/1/98	Brauer/Fougnie										▽ OCR-1 - H/W Inst. & Activated (Rel. C2, E2, G2)																
16	Op Facilities	SAIL - H/W Upgrade (Release G2)	10/30/98	Brauer/Fougnie											▽ SAIL - H/W Upgrade (Release G2)															
17	Op Facilities	CITE - H/W Inst. & Rdy for Acceptance (Rel. C2, E2, G2)	2/1/99	Brauer/Fougnie																										
18	Facility Mile	IDE-2 H/W Inst. in LCC 2P10 (Rel. C2,E2,G2)	8/31/99	Brauer/Fougnie																										
19	Facility Mile	Relocate SDE-2 to LCC 2P10	9/24/99	Brauer/Fougnie																										
20	Facility Mile	IDE-1 Relocated to LCC 2P10 (Move H/W)	10/31/99	Brauer/Fougnie																										
21	Op Facilities	OCR-2 - H/W Inst. & Activated (Rel. C3,E2,G2)	4/15/01	Brauer/Fougnie																										
22	Op Facilities	HMF - H/W Upgrade (Release C3)	5/1/01	Brauer/Fougnie																										
23	Op Facilities	SAIL - H/W Upgrade (Release C3)	6/30/01	Brauer/Fougnie																										
24	Op Facilities	CCS - H/W Inst. & Activated (Rel. C3, E2, G2)	8/31/01	Brauer/Fougnie																										
25	Op Facilities	OCR-3 - H/W Inst. & Activated (Rel. C3,E2,G2)	8/31/01	Brauer/Fougnie																										
26	Decisions/Def	Application S/W Tools Selected	4/23/97	Bryant						◆ Application S/W Tools Selected																				
27	Facility Mile	SDE-3 H/W Installed (Release C1 + Misc.)	6/1/97	Bryant						◆ SDE-3 H/W Installed (Release C1 + Misc.)																				
28	App S/W	HMF Pathfinder	9/26/97	Bryant						◆ HMF Pathfinder																				
29	System S/W	GSE Commanding Demo	9/26/97	Bryant						◆ GSE Commanding Demo																				
30	App S/W	HMF - Monitor Only	3/27/98	Bryant																										
31	App S/W	Demo Auto Cmd and Ctrl - HMF	9/25/98	Bryant																										
32	App S/W	Demo Man/Auto Cmd/Cntrl - Orb PU (Model)	9/25/98	Bryant																										
33	App S/W	Demo Man/Auto Cmd/Cntrl - Orb PU (Flight H/W)	3/26/99	Bryant																										
34	App S/W	Demo Manual Cmd/Cntrl - Orb PU (OPF)	3/26/99	Bryant																										
35	App S/W	Monitor Orbiter Power-Up Stationkeeping (OPF)	3/26/99	Bryant																										
36	App S/W	Monitor Orbiter Up-Mission Processing (UMPS)	3/26/99	Bryant																										
37	App S/W	Demo Auto Cmd/Cntrl - Orb PU (OPF)	9/24/99	Bryant																										
38	App S/W	Demo Manual Cmd/Cntrl - Orb Up-Mission Proc (UMPS)	9/24/99	Bryant																										
39	App S/W	Monitor Man/Auto Orbiter Power-Up (PAD)	9/24/99	Bryant																										
40	Op Facilities	CITE - Applications Test & Integration	3/3/00	Bryant																										
41	App S/W	Demo Auto Cmd/Cntrl - Orb Up-Mission Proc (UMPS)	3/31/00	Bryant																										
42	App S/W	Monitor Man/Auto Cmd/Cntrl - Orb PU (VAB)	3/31/00	Bryant																										
43	App S/W	Monitor Man/Auto Cmd/Cntrl - Pad Validation	3/31/00	Bryant																										
44	App S/W	OPF Application S/W Validated	3/31/00	Bryant																										
45	App S/W	PAD Application S/W Validated	7/15/00	Bryant																										
46	Op Facilities	OCR-1 - Applications Test & Integration	7/20/00	Bryant																										

84K00008-001

84K00008-001

Approval: Original signed by Teresa Strobush, Schedule Coordinator

ID	Main Headings	Task Name	Finish	Ownership	6	1997				1998				1999				2000				2001				2002				20
					Qtr 3	Qtr 4	Qtr 1	Qtr 2	Qtr 3	Qtr 4	Qtr 1	Qtr 2	Qtr 3	Qtr 4	Qtr 1	Qtr 2	Qtr 3	Qtr 4	Qtr 1	Qtr 2	Qtr 3	Qtr 4	Qtr 1	Qtr 2	Qtr 3	Qtr 4	Qtr 1	Qtr 2	Qtr 3	Qtr 4
139	Decisions/Def	CM Tools Selected	4/28/97	Lougheed/Wilhelm/Bryant					◆ CM Tools Selected																					
140	Decisions/Def	Problem Report Tracking Tool Selected	6/30/97	Lougheed/Wilhelm/Bryant					◆ Problem Report Tracking Tool Selected																					
141	Manifest Mile	OV-104 at OMDP	8/18/98	N/A																										
142	Op Facilities	CITE - First CLCS Payload Flow	9/28/00	Wheeler																										
143	Op Facilities	OCR-1 - Launch Capable	12/20/00	Wheeler																										
144	Op Facilities	OCR-1 - First CLCS Flow	12/20/00	Wheeler																										
145	Op Facilities	OCR-2 - Fully Operational	4/22/01	Wheeler																										
146	Op Facilities	OCR-3 - Fully Operational	9/13/01	Wheeler																										
147	Op Facilities	CCS - Fully Operational	9/13/01	Wheeler																										
148	Op Facilities	CCS - Requirements Defined	1/16/98	Wheeler/Lougheed					▽																					
149	Op Facilities	CITE - Requirements Defined	1/5/98	Wheeler/Lougheed					▽																					
150	Op Facilities	DFRC - Requirements Defined	5/31/98	Wheeler/Lougheed																										
151	Op Facilities	OCR-2 Floor Plan Defined	3/21/00	Wheeler/Lougheed																										
152	Op Facilities	CCS - Floor Plan Defined	6/30/00	Wheeler/Lougheed																										
153	Op Facilities	OCR-3 Floor Plan Defined	6/30/00	Wheeler/Lougheed																										
154	Decisions/Def	Drawing Tools Selected	3/7/97	Wilhelm					◆ Drawing Tools Selected																					
155	System S/W	Initial Sys & User Displays Receiving Shuttle Data	3/31/97	Wilhelm					◆ Initial Sys & User Displays Receiving Shuttle Data																					
156	System S/W	Initial System Communications Complete	3/31/97	Wilhelm					◆ Initial System Communications Complete																					
157	System S/W	System Development Environment On-Line	3/31/97	Wilhelm					◆ System Development Environment On-Line																					
158	Decisions/Def	Display Tools Selected	6/30/97	Wilhelm					◆ Display Tools Selected																					
159	System S/W	Basic System Build Provided	9/26/97	Wilhelm					◆ Basic System Build Provided																					
160	System S/W	Basic System Data Bank Available	9/26/97	Wilhelm					◆ Basic System Data Bank Available																					
161	System S/W	Basic System Fusion Operating	9/26/97	Wilhelm					◆ Basic System Fusion Operating																					
162	System S/W	Basic System Load & Initialization Provided	9/26/97	Wilhelm					◆ Basic System Load & Initialization Provided																					
163	System S/W	Basic Test Build Provided	9/26/97	Wilhelm					◆ Basic Test Build Provided																					
164	System S/W	Initial System Commanding Complete	9/26/97	Wilhelm					◆ Initial System Commanding Complete																					
165	System S/W	Basic Constraint Management Operating	3/27/98	Wilhelm																										
166	System S/W	DBSAFE Initial Operations	5/1/98	Wilhelm																										
167	System S/W	S/W Portability Demonstrated (Release C2)	5/1/98	Wilhelm																										
168	System S/W	Initial System Redundancy Functional	9/25/98	Wilhelm																										
169	System S/W	System Redundancy Management	3/26/99	Wilhelm																										
170	System S/W	System Support Software and Services	3/26/99	Wilhelm																										
171	System S/W	System Support Software and Services	9/24/99	Wilhelm																										
172	System S/W	System Support Software and Services	3/31/00	Wilhelm																										
173	System S/W	System Support Software and Services	9/29/00	Wilhelm																										
174	System S/W	System Support Software and Services	3/30/01	Wilhelm																										
175	System S/W	System Support Software and Services	9/28/01	Wilhelm																										
176	System S/W	Initial End-Item Management Operating	3/27/98	Wilhelm/Bryant																										
177	System S/W	End Item Manager Phase II Operational	9/25/98	Wilhelm/Bryant																										