

Data Support Tools Thread

Assessment

84K00303-004

March 31, 1998

Rev: Basic

Data Support Tools Thread

Table of Contents

| | |
|---|---|
| 1. Introduction | 1 |
| 1.1 Data Support Tools Thread Overview..... | 1 |
| 1.2 Data Support Tools Thread Concept..... | 1 |
| 1.3 Data Support Tools Thread Specification | 4 |
| 1.3.1 Statement of Work..... | 4 |
| 1.3.2 Requirements | 4 |
| 1.4 Data Support Tools Thread Hardware Diagram..... | 4 |
| 1.5 Data Support Tools Thread Deliverables | 4 |
| 1.6 Data Support Tools Thread Assessment Summary..... | 5 |
| 1.6.1 Labor Assessments | 5 |
| 1.6.2 Hardware Costs | 5 |
| 1.6.3 Data Support Tools Thread Procurement | 6 |
| 1.7 Data Support Tools Thread Schedule & Dependencies | 6 |
| 1.7.1 Schedule..... | 6 |
| 1.7.2 Dependencies | 6 |
| 1.8 Data Support Tools Thread Simulation Requirements | 6 |
| 1.9 Data Support Tools Thread Integration and System Test | 6 |
| 1.10 Data Support Tools Thread Training Requirements..... | 7 |
| 1.10.1 Training Needed..... | 7 |
| 1.10.2 Training to be provided | 7 |
| 1.11 Data Support Tools Thread Facilities Requirements | 7 |
| 1.12 Travel Requirements | 7 |
| 1.13 Data Support Tools Thread Action Items/Resolution | 7 |
| 2. CSCI Assessments | 7 |
| 2.1 CSCI Data Support Tools Assessment..... | 7 |
| 3. HWCI Assessments..... | 8 |
| 4. COTS Products Dependencies..... | 8 |
| 4.1 SW Products Dependency List..... | 8 |
| 4.2 HW Products Dependency List | 8 |

Assessment Team

| Name | CI Represented | E-Mail Address | Phone |
|---------------|---------------------------|------------------|--------|
| Tom Beever | Data Support Tools | thomas.beever-1 | 1-7337 |
| Rick Gober | RCWI | richard.gober-1 | 1-7338 |
| Mike Dalton | ADAT | michael.dalton-1 | 1-7328 |
| Dick Iennaco | RDP | none | 1-7339 |
| Charla King | TCID Build & Control | | 1-7987 |
| Rex Stanley | Log, Record & Archival | | 1-9075 |
| Brian Bateman | Data Distribution | | 1-9076 |


1. Introduction



1.1 Data Support Tools Thread Overview.

This thread supports historical data retrieval and analysis similar to but improved upon what would be found on the CDS HI-TRAX system today. A Robust CAP Program Web Interface as well as the second phase of the Advanced Data Analysis Tool, (ADAT), will be featured in Atlas. The Phase II CLCS Retrieved Data Presentation (RDP) will be delivered.

1.2 Data Support Tools Thread Concept

The Data Support tools thread will provide three data analysis and presentation products that fill different pieces to the engineering data review tool puzzle. These three tools are the Robust CAP Web Interface (RCWI), the Advanced Data Analysis Tool (ADAT) and the Retrieved Data Presentation (RDP). They all reside on the SDC and are accessible from the CLCS Support Workstation, the office workstation and other NASA centers. These three products are being deployed in Thor with continuation of their functional buildup to take place in Atlas. They are written in JAVA so as to be platform independent and to take advantage of the KSC intranet and the engineering community's familiarity with web browsers.





1.3 Data Support Tools Thread Specification

1.3.1 Statement of Work

- Continuation of Robust CAP Program Web Interface
 - Provide Additional CAP GUI for CAP 113
 - Provide servlet to enable closing of holes in firewall
 - Provide Enhancements to Existing GUIs
- Advanced Data Analysis Tool, (ADAT) Phase II
 - Provide capability to save users data to a workstation
 - Provide support for other table view formats
 - Provide access to online data status (DSTAT)
- Phase II CLCS Retrieved Data Presentation (RDP)
 - Develop additional retrievals
 - Develop a retrieval that combines the Console Activity Trace retrieval and the Operator Communications Retrieval
 - Develop a retrieval to support LDB/UPLK command data reporting
 - Enhancements to existing retrievals
 - Output in health column
 - FD's requested as a group
 - FD's selectable by type and source
 - Output to a data file

Note: Raw, C-C, Log, FD Retrievals from RDP required for HMF operational date.

1.3.2 SLS Requirements

2.2.10.2.2 The CLCS shall provide the capability to display and plot data retrieved from the SDC.

2.4.7.2 The SDC shall provide the capability to retrieve recorded Measurement FD data in raw and formatted formats, including interpreted ASCII data, where applicable.

2.4.7.3 The SDC shall provide a set of programs to retrieve each different kind of data sent from a RTPS set in raw and formatted formats, including interpreted ASCII data, where applicable.

2.4.7.4 The SDC shall provide the capability to retrieve LDB and GSE data in raw and formatted formats.

2.4.7.5 The SDC shall provide the capability to retrieve, correlate, index, analyze, and format processed data.

2.4.7.6 The SDC shall provide a set of programs to aid in data reduction and analysis.

2.4.8.7 The existing archive of Shuttle data shall be incorporated into the SDC.

1.4 Data Support Tools Thread Hardware Diagram

Not Applicable

1.5 Data Support Tools Thread Deliverables

Software:

| Deliverable | R&D Document | Code | API Manual | Users Guide |
|-----------------------------|--------------|--------------|------------|-------------|
| Robust CAP Web Interface | Yes | est. in work | No | Online |
| Advanced Data Analysis Tool | Yes | 12,000 LOC | No | Online |

| Deliverable | R&D Document | Code | API Manual | Users Guide |
|-----------------------------|--------------|------------|------------|-------------|
| Retrieved Data Presentation | Yes | 15,000 LOC | No | Online |
| | | | | |

1.6 Data Support Tools Thread Assessment Summary

This section contains the summary of the costs and labor involved in implementing the capability. It is broken into three sections. The first is a summary of the individual CI (CSCI and HWCI) labor assessments. The second is a summary of hardware costs. The third is a summary of procurement activities needed.

1.6.1 Labor Assessments

The total Labor Costs required to provide this capability are summarized in the following table;

| No. | CSCI/HWCI Name | Atlas LM | Changes covered in |
|-----|--|----------------|--------------------------------------|
| 1 | Data Support Tools CSCI - Robust CAP Web Interface CSC | 12.0 LM | |
| 2 | Data Support Tools CSCI - Advanced Data Analysis Tool CSC | 12.0 LM | |
| 3 | Data Support Tools CSCI - Retrieved Data Presentation | 24.0 LM | |
| 4 | TCID Build & Control | 0 | Test Build, Load & Activation Thread |
| 5 | Data Bank | 0 | Test Build, Load & Activation Thread |
| 6 | Data Recording & Archival | 0 | Log Record & Retrieval Thread |
| 7 | Data Retrieval | 0 | Log Record & Retrieval Thread |
| | TOTAL | 48.0 LM | |
| | | | |
| | | | |
| | | | |
| | | | |
| | | | |

1.6.2 Software Costs

The total Software Costs required to provide this capability are summarized in the following table:

| Item number | Name | Unit Cost | Qty. | Total | Assumptions |
|-------------|----------------------|---------------|------|----------------|-------------|
| 1 | Symantec Visual Cafe | \$100 | 13 | \$1,300 | Upgrade |
| 2 | | | | | |
| 3 | | | | | |
| 4 | | | | | |
| 5 | | | | | |
| 6 | | | | | |
| 7 | | | | | |
| 8 | | | | | |
| 9 | | | | | |
| 10 | | | | | |
| | | Total: | | \$1,300 | |

1.6.3 Data Support Tools Thread Procurement

This assumes that an upgrade becomes necessary.

A summary of the procurement for Data Support Tools schedule is shown below:

| Procurement Activity | Completion Date |
|---------------------------------|-----------------|
| Symantec Visual Café Upgrade PR | 04/30/98 |
| | |
| | |
| Receive Symantec Visual Cafe | 07/09/97 |

1.7 Data Support Tools Thread Schedule & Dependencies

1.7.1 Schedule

Atlas Schedule for Data Support Tools:

| Task Name | Start | Finish |
|---|---------|----------------------|
| Atlas Assessment Kickoff (No formal kickoff held) | 1/20/98 | 2/6/98 |
| Concept Panel Internal Review | None | None |
| Concept Panel | 1/20/98 | 2/6/98 |
| Atlas Development | | |
| Requirement Panel Internal Review | None | None |
| Requirement Panel | 3/23/98 | 4/10/98 Note: Dev |
| Design Panel Internal Review | None | None |
| Design Panel | 4/10/98 | 5/1/98 |
| CSCI Unit Testing | 7/13/98 | 8/3/98 |
| | | |
| CSCI Formal Integration Test | 8/10/98 | 8/21/98 |
| Support System Integration Test | None | None |
| Atlas Development Complete | 3/23/98 | 9/30/98 |

1.7.2 Dependencies

| No. | Dependency Area | Dependency | Need Date |
|-----|------------------------------|--|-----------|
| 1 | Recording/Retrieval Services | Without recorded data we cannot function. | 5/1/98 |
| 2 | TCID Information | Without TCID information we cannot function. | 5/1/98 |
| 3 | | | |
| 4 | | | |

1.8 Data Support Tools Thread Simulation Requirements

Not Applicable.

1.9 Data Support Tools Thread Integration and System Test

The system test will take place as part of the BASIS system test. This will probably not be during the Atlas time frame.

1.10 Data Support Tools Thread Training Requirements

1.10.1 Training Needed

We have five new developers that require JAVA training.

1.10.2 Training to be provided

We are planning to develop a 1 hour course in using Data Support Tools.

1.11 Data Support Tools Thread Facilities Requirements

None.

1.12 Travel Requirements

None

1.13 Data Support Tools Thread Action Items/Resolution

None.

2. CSCI Assessments

2.1 CSCI Data Support Tools Assessment

CSC Robust CAP Web Interface Work Required

CAP113 which was originally scheduled for Thor, has been moved to Atlas due to some CAP porting from CDS to SDC schedule changes. Atlas will also see many enhancements to the CAP GUIs such as a deeper implementation of options provided by the CAPS, and the development of servlet software which should allow network administrators to close some holes in the firewall.

CSC Advanced Data Analysis Tool Work Required

ADAT will increase its number of presentation options in Atlas. It will also provide access to a list of data that is currently online as well as providing the user with a capability to save data to their workstation.

CSC Retrieved Data Presentation Work Required

In Atlas Retrieved Data Presentation will create a new retrieval which essentially combines the CCMS Operator Communications Retrieval with the Console Activity Trace retrieval. There will also be many data presentation enhancements added as well as providing the user with a capability to save data to their workstation.

CSCI Assessment

| CSC Name | CSC Labor (LM) | % of CSC |
|----------|----------------|----------|
| RCWI | 12 LM | 100 |
| ADAT | 12 LM | 100 |
| RDP | 24 LM | 100 |
| | | |

Basis of estimate

RCWI will require two developers for six months in order to fulfill its Atlas requirements.
ADAT will require two developers for six months in order to fulfill its Atlas requirements.
RDP will require four developers for six months in order to fulfill its Atlas requirements.

Documentation

| Document Type RDWI | New/Update | Number of Pages |
|---------------------------------------|------------|-----------------|
| Requirements and Design Documentation | Update | 15 pages |
| Users Guide | Update | 10 pages |
| API Interface Document | None | |
| Interface Design Document | None | |
| Test Procedure | Update | 60 pages |
| Document Type ADAT | New/Update | Number of Pages |
| Requirements and Design Documentation | Update | 15 pages |
| Users Guide | Update | 10 pages |
| API Interface Document | None | |
| Interface Design Document | None | |
| Test Procedure | Update | 60 pages |
| Document Type RDP | New/Update | Number of Pages |
| Requirements and Design Documentation | Update | 15 pages |
| Users Guide | Update | 10 pages |
| API Interface Document | None | |
| Interface Design Document | None | |
| Test Procedure | Update | 60 pages |

Assumptions

- Data Support Tools will not execute from a CLCS Command Workstation for Atlas.

Open Issues

ERP #11 - SDC Data Retrieval to CCWS
ERP #12 - RTPS Retrieval Applications
ERP #75 - Ghostview RCWI for User Access from APPSVR

3. HWCI Assessments

None

4. COTS Products Dependencies

4.1 SW Products Dependency List

| Product Name | Quantity Needed | Need Date |
|----------------------|-----------------|-----------|
| Symantec Visual Cafe | 13 Upgrades | 4/30/98 |
| | | |

| Product Name | Quantity Needed | Need Date |
|--------------|-----------------|-----------|
| | | |

4.2 HW Products Dependency List

No purchases are necessary. SDC will be utilized.